

Clean Water Legacy Workplan and Summary Report

Summary for project titled:

Start Date: 01/01/2007

Roberds Lake Watershed Inventory and Imminent Heal

Project Sponsor: Rice COUNTY

Project Description:

To educate the public on the purpose of the CWL grant, and the need to further understand the signs of a malfunctioning system.

Beginning in March, Rice County will update the compiled data attained from the Roberds Lake Watershed Assessment. Septic files will be pulled for each parcel, and a Septic Data Log will be created for each Inspector while in the field. The necessary tools for completing this inventory will be purchased in June.

Starting after July 4th, the Rice County P&Z Certified Inspectors will begin field inspections. Inspections will occur from July 7th, 2008 to October of 2008. The first year's inspections will target 316 parcels. Inspections for the remainder of the watershed will occur from April 2009 to August 2009.

BMP Detail Summary

Number of BMP's Installed	BMP Name	Shape Type	Linear Ft.	Total Acres	Total Mapped BMPs	Soil Loss Reduction Tons/Yr	Sediment Reduction Tons/Yr	Phosphorus Reduction Lbs/Yr
Total # installed BMPs:						Tons/Yr	Tons/Yr	Lbs/Yr
Total # mapped BMPs:								

FUND(s)

Starting Balance

Budgeted

Approved

Spent

2008 Rice County In-kind	\$32,385.00	\$30,950.00	\$30,950.00	\$33,285.56
CWL 2008 - SSTS Inventory - Rice (COUNTY)	\$123,800.00	\$123,800.00	\$123,800.00	\$115,815.42
Totals:		\$154,750.00	\$154,750.00	\$149,100.98